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This SUPPLEMENTAL AGREEMENT (“Agreement”) is made and entered into on this date November
2013, by and between City of West Lafayette, acting by and through its Board of Public Works, (“CLIENT")
and UNITED CONSULTING, an Indiana corporation ("UNITED CONSULTING").

WITNESSETH

> 77777 N\
7

WHEREAS, UNITED CONSULTING did, on December 28, 2009 enter into an Agreement with the CLIENT

for Engineering Services and Documents in relation to the following described project:

Happy Hollow Road (SR 443) Reconstruction from North River
Road (SR 43) to Sagamore Parkway (US 52)

Tippecanoe Cbunty, Indiana

This supplement is required to revise the following services included in the original scope of work:

Road Design & Plans, Title Searches, and Right-of-Way Engineering.

WHEREAS, in order to provide for completion of the work it is necessary to amend and supplement the

Engineering Agreement.

NOW, THEREFORE, it is agreed by and between the parties as follows:
I, Appendix "A” is amended to read as follows:
G. Road Design & Plans:

p. UNITED CONSULTING shall make plan revisions, as required by INDOT Central Office
Hydraulics, relative to the proposed replacement of the culvert carrying Happy Hollow Road
over Happy Hollow Ditch. This involves revised hydraulic report, culvert details, wingwall
details and cross-sections for a 16-foot by 6-foot box culvert, as opposed to the City’s
desired 8-foot diameter pipe culvert (“in-kind") replacement.
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g. UNITED CONSULTING shall attend two (2) Public information Meetings with representatives
from the CLIENT in order to gain feedback from the public at-large but also the adjacent
property owners. UNITED CONSULTING shall provide a PowerPoint presentation and all
necessary Exhibits, as well as send necessary personnel to answer one-on-one questions

from the public at the Displays.

r. UNITED CONSULTING shall make revisions to the Stage 2 Plans, as a result of the Public
Information Meeting, including: Extending the proposed Trail from the Happy Hollow Park
Entrance south to the newer Parking Lot; Re-design of the proposed Box Culvert to
accommodate the Trail Extension; and Enclose the proposed ditch drainage into proposed

storm sewers from Knox Drive north to Chippawa Drive.

II, Appendix "C” is amended to read as follows:

G. Road Design & Plans:

e. Stage 3 Plan submission shall be completed within 60 calendar days after receipt of Notice
to Proceed with Supplemental #4 services, and after the City provides the Right-of-Way
Certification Letter.

III. Appendix "D” is amended to read as follows:

*617, 1b25.00
1. The total fee not to exceed in Section D.A.l. shall be changed from $617655:00~to0

4674,155.00°representing an increase of $56,500.
C14\12%6.00

2. UNITED CONSULTING shall be paid for the work performed under this Contract on a lump sum
basis in accordance with the following schedule:
Original+Previous Supp. Revised Total Fee

a. Survey S 66,300 $ 66,300
b. Environmental Services S 82,642 S 82,6%2
c. Geotechnical Services S 22,6ﬁ3 $22,663
d. Regulatory Permit $ 6,600 S 6,600
e. Traffic Capacity and Operation Analysis $ 16,500 $ 16,500
f.  Signal Design and Plans S 0 $ 0
g. Road Design and Plans $ 276,400 $ 329,300
TOTAL $ 445,505 $ 498,405
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3. UNITED CONSULTING shall be paid Unit Rates for the Right-of-Way Engineering services

performed under this Contract in accordance with the following schedule:

Quantity Previous Total Revised Total

a. Title Work 20 Parcels $ 8,000 $ 9,200

b. Legal Description Land 20 Parcels $ 48,000 $50,400
Plats & Plans

c. Staking 20 Parcels $ 8,000 $ 8,000

d. APA 20 Parcels $ 4,000 S 4,000

TOTAL $68,000 $71,600

4. UNITED CONSULTING shall be paid on a lumps sum basis for the Land Acquisition services

performed under this Contract in accordance with the following schedule:

Quantity Previous Total Revised Total

a. Appraising 20 Parcels $ 16,500 $16,500
b. Review Appraising 20 Parcels S 4,500 S 4,500
¢. Management & Supervision 20 Parcels $ 24,000 $24,000
d. Buying 20 Parcels $ 28,250 $28,250
e. Contingency $ 5,300 $ 5,300
TOTAL $78,550 $78,550

IV. Except as herein modified, changed and supplemented, all terms of the original
engineering agreement dated December 28, 2009 and Supplemental No. 1 dated
July 31, 2012, Supplement No.2 dated June 12, 2013, and Supplement No. 3 dated
July 15, 2013 shall continue in full force and effect.
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IN WITNESS WHEREOF, the parties hereto have executed this
Supplemental Agreement No. 4

(AR 7 7.7 7 A
N/// /4,
UNITED CONSULTING CLIENT
BY: QMW BY:
Steven W. Jones, Vice|President John R. Dennis, Mayor
BY: BY:
Michael Rowe, Vice President Sana G. Booker, Member

DATE: BY:

N s\ ewmber 12 7013

Bradley W. Marley, Member

BY:

Jonathan C. Speaker, Member

BY:

Shawn R. Little, Member

DATE:

ATTEST:

Clerk-Treasurer Judith C. Rhodes
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